

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

R&B Department-Widening and Strengthening the road from km 12/4 to 18/4 from two lane to four lane of Dammajipalli-Tadipathri road in Anantapur District-under Corenet Plan Scheme –Revised Administrative Sanction-Accorded – Orders – Issued.

-----

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.Rt.No. 266 .

Dated:05-03-2013,  
Read the following:

1. G.O.Rt.No.918, TR&B(R.IV.2)Dept., dt:21.09.2011.
2. G.O.Ms.No.87, TR&B(R.I)Deptt, dt:03-09-2012
3. From the CE (R&B) CRN & MD, APRDC, Hyd.,Lr.No.DT Road/  
Corenet plan work/DCE-1/DEE-13/AEE-11/2012,  
Dt:28.11.2012,21.12.2012&08.01.2013.

\*\*\*

ORDER:

In the letters 3<sup>rd</sup> read above, the Chief Engineer (R&B) CRN & MD, APRDC, Hyderabad., has stated that the subject work 'Widening and strengthening the road from km 12/4 to 18/4 from two lane to four lane of Dammajipalli-Tadipathri road in Anantapur District' was administratively sanctioned for Rs.640.00 lakhs vide G.O 1<sup>st</sup> read above, The work was entrusted to M/s. KCVR Infra Projects Pvt. Ltd., Anathapur on merit of tenders @4.59% excess vide CR Agt.No.06/2012-13, dt: 05-05-2012, and is under progress.

2. He has also stated that while according technical sanction of the estimate, the widening work in the estimate is limited upto km 17/450 due to the steep increase in rates of Bitumen and Cement. The estimate is limited within the Administrative sanction of Rs.640.00 lakhs only. To take up the leftover sanctioned length it is necessary to revise the estimate duly incorporating the left over stretch, in corpora ting certain deviations which are mainly required due to the following reasons:

- (i) Inclusion of the left over stretch km 17/450-18/400(50m of extra length) the approved stretch 950m extra length of widening in 17/450-18/400.
- (ii) extra widening with CC pavement in km 15/330-15/465 (LS) & flexible pavement in km 15/465-15/6 in accordance to the existing pavements is proposed up to ROW where removal of 42 no.s of encroachments as per the awards issued by the Sr. Civil Judge, Lok Adalath, Dharmavaram, completed recently &volunterly removal of encroachments at some places in km 17/3-6, so as to prevent the further encroachments within the Govt. land and at km 15/4-6 a new 2 rows of 1000mm pipe culvert is proposed to have good drainage crossing.

3. Mean while, vide letter dated: 01-12-2012, the Hon'ble MLA, Dharmavaram has requested to widened the road upto ROW (Right of Way) to avoid further encroachments within ROW in Dharmavaram town limits and to avoid accidents in the town . The stretches where the encroachments were removed, is proposed to be widened up to the available ROW with CC pavement and with flexible pavement in accordance with the existence pavement.

4. The Chief Engineer (R&B) CRN & MD APRDC, Hyderabad., has submitted certain clarifications as follows:

- i. The existing CC Pavement is badly damaged in Km.14/180-345, hence 150 mm thick M35 grade VCC is proposed for entire carriageway width for a length of 165m.
- ii. Proposals for according Administrative Sanction for the subject work was initiated in 4/2011 and Administrative Sanction was accorded in September 2011 and the estimate was technically sanctioned in February 2012. During this period the rates of Bitumen, steel, & cement had increased and hence to accommodate the estimate within the Administrative Sanction amount, the length of the stretch was restricted at the time of according Technical Sanction.

(PTO)

5. He has further stated that the subject work was sanctioned under Corenet Plan vide G.O 1<sup>st</sup> read above, i.e., about one year prior to the issuance of the G.O 2<sup>nd</sup> read above, for a length of 6.00 Km passing through major urban area of Dharmavaram town in Anantapur District, No land acquisition was involved and Shifting of utilities was already done in the stretch of the subject work. This road work taken up under Plan scheme is for a length of 6.00 kms, as this is not viable to take up under PPP project. The work is already under progress.

6. The Chief Engineer (R&B) CRN & MD, APRDC, Hyderabad., has requested the Government to accord revised administrative sanction for an amount of Rs.833.00 lakhs against Rs.640.00 lakhs vide G.O. 1<sup>st</sup> read above, so as to take-up the balance left over sanction length for the work of Widening and Strengthening the road from km 12/4 to 18/4 from two lane to four lane of Dammajipalli-Tadipathri road in Anantapur District.

7. After careful examination of the matter, Government hereby accord revised administrative sanction for the work of Widening and Strengthening the road from km 12/4 to 18/4 from two lane to four lane of Dammajipalli-Tadipathri road in Anantapur District for an amount of Rs.833.00 lakhs (Rupees eight hundred and thirty three lakhs only) against Rs.640.00 lakhs under Corenet plan.

8. The amount sanctioned in Para (7) above, shall be met from the Head of account-5054-Capital outlay on Roads & Bridges -04 -District & other Roads-MH800-Other Expenditure-GH11-Normal State Plan- SH(33) -Core net Works Roads (works)-530-Major works-531-Other Expenditure.

9. The Chief Engineer (R&B) CRN & MD, APRDC, Hyderabad, shall take further action in the matter accordingly and the entrustment of additional work to the same agency is subject to note-6 (3) of para-154 of APPW 'D' as substituted by G.O.Ms.No.169, TR&B(C.I) Department. dt.25.05.1981, such items of works that are found necessary after letting out a work and can be executed independently without affecting or interfering with the execution of the work let out, shall be considered as Additional items to work not contingent on the original contracts'. Such additional items of work will be let out after call of tenders. However, if a tender call is considered undesirable and it is considered necessary to entrust the item of work on nomination to the original contractor invoking the provision in note (1) under the said Para, it may be done so, provided the total value of such additional items does not exceed the amount up to which the officers can entrust works without calling for tenders as per the delegation of powers in force. They can be executed only after separate estimate or a revised estimate or a work slip containing the additional items is sanctioned /approved by the competent authority. Entrustment of such items shall be at the rate not exceeding the estimate rate.

10. These orders issued with the concurrence of Finance (Expr.PW) Department vide their UONo.3816-A/174/A2/Expr.PW.II/2013, Dated:18-02-2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P.SINGH**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer (R&B) CRN & Managing Director,  
A.P.Pradesh Road Development Corporation, Hyderabad

**Copy to:**

The Accountant General, A.P, Hyderabad.  
The Director of Treasuries & Accounts, A.P., Hyderabad.  
The Pay & Accounts Officer, A.P, Hyderabad.  
The P.S to M(R&B)/Pr. Secy., R&B.  
The Finance (Expr.PW) Department  
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER